
 
Move Louisville Projects Update: the chart below describes each project in the 20-year Move 

Louisville transportation plan, which was revealed in April 2016 and is administered by Louisville 
Forward’s Office of Advanced Planning and Sustainability as well as Public Works. The chart also 

provides an update on the progress of each project as of December 2021. 
 

Project What is it? What are the 
benefits? 

Status 

A. East/West Transit 
Corridors 

• Cross-town transit 
route connecting Dixie 
Highway to Westport 
Road 

• Two major routes are 
proposed, one just 
inside the Watterson 
Expressway and one 
just inside the Snyder 
Freeway. 

• Enhanced cross-
town transit routes 
to better connect 
residents to jobs  

Routes were evaluated 
as part of TARC’s 
Comprehensive 
Operations Analysis 
which was completed 
in early 2021. The 
future of these routes 
will be analyzed further 
in TARC’s Long Range 
Plan, which began in 
Fall 2021.  

B. Transforming Dixie 
Highway Bus Rapid 
Transit (BRT) 

• Improvements to Dixie 
Highway including a 
Bus Rapid Transit line, 
sidewalk 
enhancements , 
landscaping and traffic 
signal upgrades 

• Creation of a safer, 
more efficient and 
economically 
successful 
multimodal 
corridor 

Construction complete.  
The new BRT line 
began operations in 
early 2020. 

C. Broadway Complete 
Street Bus Rapid Transit 
(BRT) 

• Complete street 
retrofit of Broadway 
from Shawnee Park to 
Baxter Avenue to 
accommodate 
Premium Transit 
Service along with 
bicycle and pedestrian 
safety and mobility 
improvements.  
 

• Increased transit 
frequency, 
reliability and 
efficiency 

• Transit user 
experience 
improvements 

• Enhanced bicycle 
and pedestrian 
infrastructure to 
improve safety, 
mobility and access 
to high capacity 
transit services 
 

Broadway All the Way 
(Broadway Master 
Plan) is currently 
underway. The 
consulting firm has 
developed preliminary 
concepts that are being 
vetted through 
community 
engagement. Project 
should be finalized in 
Spring 2022. 
broadwayalltheway.org  

http://www.broadwayalltheway.org/


 

D. Preston Corridor 
Premium Transit 

• Introduction of Bus 
Rapid Transit (BRT) or 
Premium Transit, 
pedestrian and 
streetscape 
enhancements.  

• Provide enhanced 
transit service and 
better connect 
residents to jobs. 

A master planning 
process for Preston 
Highway, that will 
include analysis for 
premium transit, began 
in Fall 2021 and will be 
ongoing through Fall 
2022. 

E. Oxmoor Farms 
Bridges & Access 

• Transportation 
infrastructure, 
including new bridges 
and roads.  
 

• Unlock this ideally 
situated 
undeveloped parcel 
of land with the 
addition of 
transportation 
infrastructure 

• Ease congestion in 
the area and 
provide new 
connectivity points. 

Discussion initiated 
with Kentucky 
Transportation 
Cabinet. 
Substantial 
appropriations from 
the state is required. 

F. Urton Lane Corridor 
Improvements 

• Extending Urton Lane 
from Middletown to 
Taylorsville Road.  

• Provide a local 
thoroughfare 
expediting the 
movement of goods 
and services and 
facilitating shorter 
and more efficient 
commutes. 

Portions of the corridor 
are under construction, 
including the bridge 
over the railroad tracks 
close to the I-265 and 
Taylorsville Rd. 
connection.  

G. East Louisville 
Connectivity 

• Holistic transportation 
approach to the 
Parklands including 
strategically improving 
existing rights of way 
and building a limited 
number of new 
connector roads.  
 

• Accommodate new 
development and 
all modes of travel 
where appropriate. 

Mobility, access, and 
the street network are 
included in the South 
Floyds Fork Vision area 
plan that was adopted 
in August 2020. 
 

H. West Louisville 
Connectivity 

• Conversion of one-way 
streets to two-way 
streets and improved 
maintenance of the 
street, bicycle and 
pedestrian networks.  

• Support 
reinvestment, 
particularly private 
development, 
throughout West 
Louisville. 

18th Street, on the 
north and south sides 
of Broadway has been 
realigned.  
Metro Council 
allocated funding in 
FY21 for two-way 
conversion of West 
Louisville streets, 
including Chestnut 
St/River Park Dr, 

https://louisvilleky.gov/advanced-planning-and-sustainability/document/south-floyds-fork-vision
https://louisvilleky.gov/advanced-planning-and-sustainability/document/south-floyds-fork-vision


 

Muhammad Ali Blvd, 
Portland Ave, and Bank 
St.  
Liberty St. to be 
extended from 9th to 
13th St.  

I. Downtown/Edge 
Neighborhood Two-
Way Streets 

• Conversion of 
Louisville’s downtown 
street network from 
one-way to two-way. 

• Increase the 
livability of the 
affected 
neighborhoods for 
both residents and 
visitors. 
 

3rd Street from Liberty 
to Broadway and from 
Market to Main has 
been converted to 2 
way. An urban core 
analysis for safety 
improvements has 
been completed. 7th 
Street, 8th Street, and 
Jefferson Street (east 
of I-65) are slated for 
conversion in early 
2022. Muhammad Ali 
(east of Jackson), 
Chestnut (east of 
Jackson), Shelby St 
(Main to Broadway), 
Campbell St (Main to 
Chestnut) are planned 
to be converted in the 
near future. 

J. River Road Complete 
Street/Extension 

• Extension of River 
Road westward from 
its current end at 7th 
Street 

• Provide 
connections 
between east 
Louisville, 
downtown, the 
Portland/Russell 
neighborhoods, and 
the future 
Waterfront Park 
Phase IV 

• Improvements to 
the existing portion 
of River Road from 
3rd Street to 7th 
Street to make the 
road safer and 
more attractive for 
all modes of travel. 

Preliminary design 
phase of River Road 
Extension is complete, 
final design has been 
initiated.  Construction 
to begin in 2023. 
 
Complete street 
retrofit of River Road 
from 3rd Street to 7th 
Street is currently in 
final design. 
Construction should 
begin in 2022. Funding 
provided through KYTC 
TAP.  



 

K. Reimagine Ninth 
Street 

• Reimagining the Ninth 

Street corridor as a 

true urban boulevard  

• Enhance 
connectivity 
between 
downtown and 
surrounding 
neighborhoods 

• Supports Choice 
Neighborhood 
project 

• Pedestrian 
connectivity 
improvements  

Re-imagine 9th Street 
Master Plan completed 
in early 2018. Seeking 
federal funding for 
implementation.  
 

L. Main Street/Story 
Avenue Intersection 
Redesign 

• Reconstruct the 
intersection at Story 
Avenue, Main Street 
and Baxter Avenue  

• The eastern end of 
Main Street is oddly 
designed, difficult 
to understand and 
unsafe for 
pedestrians. 

• Safety 
improvements and 
support of the two-
way operation of 
downtown streets. 

Final design has been 
completed.  
Construction expected 
in 2022. 

M. Improved Sidewalk 
Connectivity 

• Metro is committed to 
increasing the 
connectivity of 
sidewalks by adding 
150 miles of new 
sidewalks along 
corridors with high 
pedestrian demand. 

• There are currently 
more than 2,000 
miles of sidewalks 
in Louisville Metro, 
yet many areas in 
the city do not have 
sidewalks at all. 

Approx. $900,000 was 
allocated in the FY17 
budget to fund new 
sidewalks. An 
additional $730,000 
was allocated in FY18 
and $816,000 was 
allocated in FY19. 
Approx. $2.7 million 
was allocated in FY21 
to fund new sidewalks. 
$2 million was 
allocated in FY22 for 
sidewalk repairs. 
 

N. Central Bicycle 
Network 

• Implementation of a 
network of extensive, 
yet inexpensive and 
relatively easy to 
implement bike 
facilities - connected 
to transit - in the 
downtown and the 
central neighborhoods 

• Support the success 
of LouVelo, the 
city’s bike share 
program. 

• Launch Bikes for 
Everyone program 
making Bikeshare 
more accessible to 
all residents.  

Bike share launched in 
2017. Four additional 
stations added to UofL 
campus with three 
more in Southern 
Indiana in 2019. A 
SNAP/EBT discount 
rate is available plus 
discount rates for 

https://louisvilleky.gov/advanced-planning-and-sustainability/document/re-imagine-9th-street


 

• Implementing 
residents desires to 
get around the city 
by bike 

• Reduction of 
vehicle miles 
travelled, increase 
of alternative 
transportation 
modes and 
achievement of the 
corresponding 
health 
improvements 

students and 
government 
employees. New 
contract was awarded 
for bikeshare 
operations in Fall 2021. 
Dockless vehicle policy 
drafted in 2018. 
$500,000 allocated in 
FY22 for scooter/bike 
infrastructure. 

O. Louisville Loop • Approximately 50 
miles of the Loop has 
been completed. 
Additional funding is 
needed to design and 
build approximately 
65 more miles 

• A shared-use path 
system of more 
than 100 miles that 
will connect 
residents and 
visitors to parks, 
jobs, transit, 
schools and other 
destinations. 

A half-mile section of 
Middletown-Eastwood 
Trail (MET) from 
Beckley Woods to 
South Beckley Station 
has been completed. 
The MET section of the 
Loop is now 2 miles 
continuous from the 
east edge of 
Middletown to South 
Beckley Station. Work 
continues on the other 
segments/projects in 
active phases across 
Louisville Metro, 
including Prospect, 
Eastwood, McNeely 
Lake Park, Cooper 
Chapel Road, Jefferson 
Memorial Forest, Camp 
Ground Road, and 
Algonquin Parkway. 

P. Lexington Road 
Complete Street 

• Reconfiguring 
Lexington Road as a 
multi-modal street  

• Address safety 
issues to improve 
efficiency and 
enhances future 
redevelopment 
opportunities. 

Safety enhancements 
have been completed 
from Payne Street to 
Frankfort 
Ave/Shelbyville Rd. 
Final section from 
Payne Street to Liberty 
Street/Baxter Ave 
slated for 
improvements in 2022.  

 


